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Botetourt County Emergency Communciations Ctr. 09/19/02 12/27/02 CAS Phase I deployment in process

Charlottesville-UVA-Albemarle City ECC
04/09/01 12/21/01 CAS 06/21/01 12/13/02 NCAS Phase I  Implemented.  System functionality confirmed 

w/Sprint in Oct02, Phase II deployment has commenced.
City of Covington Emergency Dispatch 05/01/02 No sites RFS rec 5/1/02

City of Roanoke Commun. 01/24/01 06/21/02 CAS 09/20/01 NCAS Phase I Implemented. Awaiting PSAP equipment / 
software upgrade in order to proceed with Phase II

City of Winchester 08/01/02 Selective Router not ready. RFS recv Aug 01
County of Lancaster No Sites
Page Cty -Emergency Operations Center 02/06/02 No Sites
Fluvanna County Sheriff's Office 09/26/02 02/01/03 CAS Phase I deployment in process

Frederick County - Dept. of Public Safety Commun. 07/20/02 06/22/01 12/20/02 NCAS System functionality confirmed w/Sprint in Oct02, Phase II 
deployment has commenced.

Lynchburg Emergency Commun. Ctr.
03/11/02 07/30/02 CAS 03/11/02 12/20/02 NCAS Phase I Implemented. System functionality confirmed 

w/Sprint in Oct02, Phase II deployment has commenced.
Madison County E911 No Sites

Martinsville-Henry County 911 Communications Center 07/22/02 11/22/02 NCAS System functionality confirmed w/Sprint in Oct02, 
deployment has commenced.

Norton Police Dept. 08/01/02 No sites at this time. RFS recv Aug 01

Pittsylvania County Dept of Emerg.Mgt. 07/01/02 11/22/02 NCAS System functionality confirmed w/Verizon in Oct02, 
deployment has commenced.

Radford City Police Dept. 07/31/02 10/23/02 CAS Implemented Phase I
Roanoke County Police Department 02/02/01 06/21/02 CAS Implemented Phase I
Rockbridge Regional Public Safety Commun. Ctr. 02/19/02 08/08/02 CAS Implemented Phase I

Salem Police Department 10/30/01 06/14/02 CAS 03/06/02 10/17/02 NCAS Phase I Implemented. Phase II Implemented. 
Additional test req'd to have PSAP accept.

Smyth County 04/19/02 10/22/02 CAS Implemented Phase I
Washington County Emergency Services 01/10/02 06/17/02 CAS Implemented Phase I

Winchester Commun. Ctr. 06/22/01 NCAS Awaiting PSAP equipment / software upgrade in order to 
proceed
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